

The following notes are designed to be read alongside the Development Plan Site Map reference number K2. This Map shows what is happening where and when. We will update the information periodically but if you have any questions please contact Stuart Wakefield, our Buildings Development Manager wakefields@boothamschool.com

The objective of the development plan

- To meet the increased spacial requirements for Music, Art, Drama, DT and the sciences
- To meet the requirement for better sports facilities
- To improve toilet and locker facilities
- To improve student study rooms
- To remove cars from the playground and thereby give this space back to the students
- To create a safer environment for students
- To enhance the landscape of Bootham School

Timing of the development plan

The plan is programmed to be delivered over a five / six year period taking into account affordability, construction sequence and possible disruption to school life

Funding of the development plan

Funding for these works will come from a variety of sources

- From some previously unused agreed bank borrowings
- From the sale of Penn House
- From anticipated annual surpluses
- From fund raising and donations

Sequence of events

Academic Year 2010 / 2011

1. The existing cycle sheds at the end of Photographic Lane have been refurbished to provide slightly more storage for cycles in an improved and more secure environment.
2. City of York Council has agreed to let school create a pedestrian entrance in from Union Terrace public car park and it is proposed to form a new illuminated footpath from here into the centre of school. We already know from the travel questionnaires that a percentage of parents drop off their children in this vicinity in the morning and then they walk along Gillygate and up Portland Street into school. It is hoped that this new

- pedestrian entrance will be used by more students and parents in the mornings and for the evening pickup to avoid the need to struggle up and down Portland Street in a vehicle.
3. A new implement shed to house the array of mechanical machinery required to keep our playing field in good order is to be located in the far right hand corner of the playing field, so that the existing implement shed can be demolished to make way for the new Porters Lodge and adjacent mini bus parking
 4. There will be a new pedestrian gate at the Portland Street entrance where currently there is only a vehicle access point
 5. Also in this location will be the Porters / Security Lodge where all mail and parcels will be delivered and subsequently distributed into school by the Porters, thus preventing all delivery vehicles driving through school towards Reception. Delivery vehicles will both enter and exit school via Portland Street or via Bootham Row. Adjacent to the new Porters Lodge will be some parking bays for the mini buses, and a drop zone and turning area for delivery vehicles.
 6. At the start of the summer recess the existing tennis courts behind Wandesford House are to be converted into a temporary car park
 7. Also during the summer recess there will be a block of four floodlit tennis courts/multi-use sports area constructed adjacent to the Sports Hall / Swimming pool. This space will also be used for netball, basketball and five side football.
 8. College 1 Study Rooms will be refurbished
 9. The Staff Room is getting a minor make-over this year

Academic Year 2011 / 2012

10. Some additional parking will be created at Easter 2012 near the cricket nets
11. In July 2012 work will begin on the construction of the new Music / Art building and this will take a year to build, with completion planned for July 2013.
12. College 2 Study rooms will be refurbished this year
13. A new external dining area will be created on the piece of grass adjacent to the pair of external doors of the Dining Room for alfresco dining and bar b q`s

Academic Year 2012 / 2013

14. In July 2013 the existing Music Building will be refurbished and remodelled, and integrated into the new music and art building
15. Also during the 2013 summer recess the existing Art Department will be changed into the new Drama Department
16. There will be an external performance space adjacent to the existing Art Department

Academic Year 2013 / 2014

17. A new sports facility will be created either by converting the existing squash courts or building a new facility to provide a fitness suite, dance / yoga studio and a sports classroom

18. The existing Sports Classroom and Drama Suite will be converted into a new IT Suite and 6th form science lab respectively
19. The current Room R IT suite will become an IT design suite for DT, and the student toilets and lockers rooms remodelled

Other things

Travel Plan

Bootham School have engaged Arup to help produce an active Travel Plan. The results from questionnaires completed by parents, staff and students have given us a reasonably clear view of peoples existing travel arrangements and from this we will encourage more to walk or use public transport or car share, and to manage the reduction in the number of available parking spaces at school.

Landscaping

Bootham School have engaged Martin Popplewell Associates to enhance the hard and soft landscaping on campus and in particular in connection with the development programme projects.

Sustainability and Energy / Carbon Emission Reduction

Bootham School have engaged Buro Happold to look at existing and proposed new buildings with a view to taking measured steps in reducing energy cost and thereby reducing the schools carbon footprint.